Department of Energy

Ohio Field Office
Fernald Area Office
- P. O. Box 538705

Cincinnati, Ohio 45253-8705
(513) 648-3155

SEP 14 2000

Mr. James A. Saric, Remedial Project Manager DOE-1011-00
U.S. Environmental Protection Agency _

Region V-SRF-5J

77 West Jackson Boulevard

Chicago, lllinois 60604-3590

Mr. Tom Schneider, Project Manager
Ohio Environmental Protection Agency
401 East 5™ Street

Dayton, Ohio 45402-2911

Dear Mr Sanc and Mr. Schnelder

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLlANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY .
- STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF AUGUST 1, 2000
THROUGH AUGUST 31, 2000 '

This letter transmits the amended Consent Agreement Monthly Report for the period of
August 1, 2000 through August 31, 2000. This report is formatted to reflect the proposal
presented in the letter, DOE-0395-96, J. Reising to J. A. Saric and T. Schneider, “Phase
VII Removal Actions and Reporting Requirements under the Fernald Environmental
Management Project (FEMP) Legal Agreements,” dated January 16, 1996, and agreed to
by the U.S. Environmental Protection Agency (U.S. EPA) and Ohio Environmental
Protection Agency {(OEPA).

If you have any questions, pleasé contact me at (513) 648-3139.

Sincerely,

FEMP:Reising ' ' Johnny W. Reising
‘ Fernald Remedial Action
Project Manager

Enclosure

@ Recycled and Recyclable @




Mr. James A. Saric
Mr. Tom Schneider

" cc w/enclosure:

N. Hallein, EM-31, CLOV A
G. Jablonowski, USEPA-V, SRF 5J
D. Sarno, FCAB

V. Dastillung, FRESH
P. Dunn, FRESH

F. Hodge, Tetra Tech

T. Hagen, Fluor Fernald, Inc./65-2

‘M. Jewett, Fluor Fernald, Inc./52-2

T Walsh, Fluor Fernald, Inc./65-2

iAR Coordlnator, Fluor Fernald, Inc./78

cc w/o enclosure:

A. Tanner, OH/FEMP

F. Bell, ATSDR

M. Schupe, HSI GeoTrans

D. Carr, Fluor Fernald, Inc./2

J. Harmon, Fluor Fernald, Inc./90 -

S. Hinnefeld, Fluor Fernald, Inc./31
B. Irvine, Fluor Fernald, Inc./65-2

R. McDonough, Fluor Fernald, Inc./31
T. Poff, Fluor Fernald, Inc./65-2

'ECDC, Fluor Fernald, Inc./52-7
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY cowugl&né 3
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY’
STUDY/CONSENT DECREE MONTHLY REPORT AUGUST 1, 2000 THROUGH AUGUST 31,
2000 ’

Introduction

This report describes actions at the Fernald Environmental Management Project (FEMP) from
August 1, 2000 through August 31, 2000. The monthly report has been revised to reflect the
proposal presented in the letter, DOE-0395-96, J. Reising to J.A. Saric and T. Schneider, "Phase
VIl Removal Actions and Reporting Requirements under the FEMP Legal Agreements”, dated
January 16, 1996, and agreed to by USEPA and OEPA.
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT AUGUST 1, 2000 THROUGH AUGUST 31,
2000

OPERABLE UNIT 1 - WASTE PITS REMEDIAL ACTION PROJECT
" August 2000

-. Enforceable Milestonés Completed
- None

- Major Work Initiated/Continued/Completed’
- Processed 11,939 tons of material from waste pits
- Shipped 120 railcars (12,908 tons) of material for disposal at Envirocare

September 2000 (Anticipated)

- Enforceéble'Mile_stoneé Expected to be Completed
- None

- Major Work to be Initiated/Continued/Completed .
- Process 2,000 tons of material from waste pits L
- Ship 60 railcars (6,400 tons) of material for disposal at Envirocare
- Improve airborne radiation control '

OPERABLE UNIT 2 - ON-SITE DISPOSAL FACILITY AND SOIL CHARACTERIZATION AND -
EXCAVATION PROJECT
Additional QU2 soils-related activities reported under OU5/Soils
Characterization and Excavation Project

August 2000

- Enforceable Milestones
- On-Site Disposal Facility (OSDF)
- None

- Soil Characterization and Excavation Project (SCEP)
- Draft Area 9, Phase Il Certification Design letter (CDL)

- Major Work Initiated/Continued/Completed
- On-Site Disposal Facility
- Began the Construction Laydown Area and Access Road project-
.- Began construction of Material Transfer Area Expansion for bulk

debris storage

- Continued placement of impacted material in Cells 2 and 3

- Began preconformance testing for Cell 1clay cap material
“including placement of 3 feet of select material in Cell 1
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2000

Conducted Pre-Bid Conference on August 1, 2000 for the OSDF
Phase Il Construction of Cell 1 Final Cover System
Received bids for Cell 1 Final Cover System on August 24, 2000 °

Soil Characterization and Excavation Project (SCEP)

Area 1, Phase lll

- Transmitted Final Certification Design Letter and project
Specific Plan Part 1l to DOE on August 23, 2000

Area 2, Phase |

- Continued excavation of Impacted material

- Received OEPA approval of the Active Flyash Pile Certified .
Design Letter and Project Specific Plan (PSP) on August 9,
2000

Area 2, Phase |l

- Completed physical samplmg and began geophysical
surveying for predesign

- Received OEPA conditional approval (August 7, 2000) and
USEPA approval (August 10,2000) on the Draft Carolina
Area Integrated Remedial Design Package

>

"Area 2, Phase Il

- Submitted Certification Report, Part Two, Revision B to
DOE on August 3, 2000

Area 3A/4A .

- Submitted draft Waste Acceptance Criteria Attainment
Report for Western Section of Stockpile 1 to DOE on
August 14, 2000; Eastern Section of Stockpile 1 is
currently accepting waste

- Received OEPA approval of Revised PSP for Sampling Area
3A Miscellaneous Stockpile for OSDF Waste Acceptance
Criteria Attainment on August 8, 2000

Other Areas/Programs

- Transmitted Ecological Restoration Research Pian,
regarding Area 8, Phase Il, to DOE on August 1, 2000

- " Received Agency approval of Area 9 Phase:| Project
Specific Plan for Supplemental Background Soil Study on
August 16, 2000

- - Transmitted draft Project Specific Plan for Paddy's Run and
Adjacent Area Real-Time Scan to DOE on August 25, 2000

- Conducted debris pickup within Paddy s Run on August
23, 2000

1

September 2000 (Anticipated)

- Enforceable Milestones

None
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Major Work to be Initiated/Continued/Completed
- On-Site Disposal Facility

~ Complete placement of Cell 1 select lmpacted materlal _
Continue placement of impacted material in Cells 2 and 3, and
start Cell Activities

Continue Material Transfer Area Expansion Project

Evaluate Construction Contract bldS for OSDF Phase lll Cell 1
Final Cover System

- Soil Characterization and Excavation Pro;ect (SCEP)

Area 2 Phase | v .

- Finish excavation in the Southern Waste Units

- Begin Excavation in the Carolina Area

Area 8 Phase IlI-

- Submit Certification Report to DOE by September 15,
2000

Real Time Working Group

- Real Time Working Group meeting to be held on
September 21, 2000, to discuss Calibration Pad Study. and
other topics

OPERABLE UNIT 3 - FACILITIES CLOSURE AND DEMOLITION PROJECT

August 2000

- Enforceable Milestones

None

- Major Work Initiated/Continued/Completed

Continued building release cleaning - Asbestos- Containing Material (ACM)
abatement and equipment removal in the areas of Plant 5 and Plant 6 ,
Continued interior demolition, ACM floor tile removal in Buildings 28A and B
Directed D&D planning activities and supported field activities

September 2000 (Anticipated)

~ .Enforceable Milestones

None

— Major Work to be Initiated/Continued/Completed

Continue building release cleaning and equipment removal in Plant 5 area
Continue ACM removal and interior demolition in Plant 6 area

Complete ACM and interior demolition in Buildings 28A and B

Direct D&D planning activities and support field activities
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OPERABLE UNIT 4 - SILOS PROJECT

August 2000

— Enforceable Milestones

None

- Major Work Initiated/Continued/Completed

Responded to USEPA and OEPA comments on the Remedial Design Package for the
Silo 3 Project.

Received comments on the Silos 1 and 2 Accelerated Waste Retrieval Project
Remedial Design Package from the Agencies

Continued Site Preparation construction activities for the Silos 1 and 2 AWR
Project. Completed installation of foundations for the Transfer Tank Area (TTA),
Radon Control System (RCS) and Air Handling Buildings, and the exhaust stack and
equipment area pads. Initiate preparation of the TTA Tank foundations

Continued Site Preparation construction activities for the Silo 3 Project. Installed
the Gantry foundat:ons and. contlnued preparation and grading of the Interim
Storage Area

Conducted a Silos Projects status briefing/ issue dlscussmn meeting with OEPA and
USEPA on August 15, 2000

September 2000 (Anticipated)

— Enforceable Milestones

The draft Remedial Design Workplan for Silos 1 and 2 Remedial Action is due to
be submitted to USEPA for review and approval September 12, 2000

—  Major Work to be Inltlated/Contlnued/Completed

Respond to comments from the Agencies on the RD package for the Silos 1 and 2
AWR Project

Complete installation of the TTA tank foundations and other AWR project Site
preparation construction activities ‘

Conduct Fluor Fernald review of the Final design package for the Radon Control
System

Continue Site Preparanon construction activities for the Silo 3 Project - complete
storm sewer installation, grading, and form work for the ISA Pad; initiate pre-
loading of the gantry foundations
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. OPERABLE UNIT 5 - AQUIFER RESTORATION AND.WASTEWATER PROJECT
. August 20_00 '

- Enforceable Milestones ,
-~  Submitted monthly NPDES Discharge Monitoring Report.to the OEPA on
August 17, 2000
- — Met 20 parts per billion {ppb) monthly average uranium dlscharge to Great Miami
River as required by OU5 Record of Decision

—  Work Initiated/Continued/Completed
—  Submitted the May 2000 Operation Report for the Re-Injection Demonstration on
August 10, 2000 to DOE for transmittal to the Agencies. DOE transmitted to the
Agencies on August 17, 2000
—  Submitted responses to OEPA comments on the Project Specific plan for Pumping
Test, Pilot plant Drainage Ditch Area (August 2000) on August-28, 2000 to DOE
for transmittal to the Agencies '
- Initiated Waste Storage Area Aquifer Well Pumping Test Project; as of August .28,
' 2000, Rotosonic drilling of seven observation wells and core drilling of control well
was complete ~
~— Initiated southern portion of ARASA Basin Reroute Project; final approval was
given by DOE and task order number assigned August 24, 2000. Orders for
materials and equipment were placed on August 29, 2000

September 2000 (Anticipated)
- Enforceable Milestones
— Submit the NPDES Discharge Monitoring Report to the OEPA
- Meet 20 parts per billion {(ppb) monthly average uranium dlscharge to Great Miami
River as required by OUS5 Record of Decision
- Work to be Initiated/Continued/Completed
N - Continue to perform maintenance/rehabilitation on injection and extraction wells

- Submit groundwater section of Integrated Environmental Status Report for
Second Quarter 2000 to the Agencies

WASTE MANAGEMENT
August 2000

— Enforceable Milestones
- None

. Page § _ » ' g




- Work Initiated/Continued/Completed

~Hazardous Waste Project
Packaged lab chemicals and fluorescent lamps for shipment to recycler
Liquid Mixed Waste (Bulking) Project

Shipped 3 shipments to TSCA Incinerator
Bulked a total of 238 containers into Batch 10
Completed rinsing of Batch 7 consolidation tank

Mixed Waste Shipping
Completed sampling of five drums and shipped to EnVIrocare on August 17,

Neutraliza-tipn/precipitation/Deactivation/StabiIization Project (NPDS)
Repackaging of NPDS thorium is in progress

2000

Organic Treatment Project
Reviewing Fire Training Facility inventory for possible disposal at the OSDF
Thorium Legacy Waste Project (TLWP)

Preparing for startup of shipping activities for Thorium Residues
Waste Minimization/Pollution Prevention

Revising oil recycling RFP

Shipped two roll-offs of tires for off-site recycling

September 2000 (Anticipated)

-~ Enforceable Milestones
None

-

- Work to be Initiated/Continued/Completed
Hazardous Waste Project

Finalize fluorescent lamp shipment
Prepare labpack chemicals for shipment during September

Liquid Mixed Waste (Bulking) Project

Resume shipments to the TSCA incinerator
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Initiate task order to remove northern consolidation tank from the bulklng area
Mixed Waste Shipping
Ship 150 candidate drums upon completion of additional sampllng analysis and

completion, submittal and approval of proflle by Envirocare

Organic Treatment Project

Continue to resolve outstanding issues for First Article Testing with

subcontractor

Finalize absorbent determinations
Initiate sampling and analysis request and task order request for Fire Training

Facility
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2000

- Thorium Legacy Waste Project
"~ — Initiate shipment of Thorium Residues ' .
- Begin development of expression of interest for Thorium treatment
- Begin evaluating readiness for movement and repackaging of recharacterized
Thoria Gel - '
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